
Resolution:'     %

A RESOLUTION OF THE TOWNSHIP OF NORTH BRUNSWICK

AUTHORIZING CHANGE ORDER NO. 4 WITH GK FOTINOS

FOR IMPROVEMENTS TO AN EXISTING BUILDING LOCATED IN VETERAN5 PARK

UNDER THE DEPARTMENT OF PARKS, RECREATION, AND COMMUNITY SERVICES

WHEREAS, in 2015 the Township began remediation and redevelopment of Veterans
Park; and

WHEREAS, in 2016, in addition to improvements under the current contract with

Applied Landscaping,  a recommendation was made to the Governing Body to make
improvements to an existing building which currently houses storage and restroom facilities; and

WHEREAS,  improvements to enlarge the structure included:  renovations to the

restrooms, an additional area to house concession facilities, staff room/office, a staff restroom,

and a mechanicaUelectricaUstorage area; and

WHEREAS, the Governing Body previously authorized an agreement with engineering
firm T& M Associates to provide Design and Bid Phase through Construction Administration

services for improvements to the Concession Building at Veterans Paxk; and

WHEREAS, T& M Associates met with vaxious Township officials and prepared the
necessary docuxnents to receive bids for said project under contract BID16003; and

WHEREAS, on February 1, 2016 the Township Council approved Resolution 71- 2. 16
authorizing advertisement for receipt of bids for the Concession Building Improvements as part
of the Veterans Park Project; and

WHEREAS,  on February 26,  2016 seven bids were submitted,  and pursuant to

Resolution 90-3. 16, the Township Council authorized a contract in March 2016 with GK Fotinos
933 Route 9 North, South Amboy, NJ 08879) with a base bid of$483, 000.00; and

WHEREAS, in Apri12016 during construction, an interior masonry wall was deemed to
be structurally unstable and in need of replacement; and

WHEREAS, on May 2, 2016 the Township Council approved Resolution 138- 5. 16
authorizing Change Order No. 1, that reflects reductions and increases in contract quantities and
supplementary items required to satisfactorily complete work on the unstable wa11, resulting in a
net increase in the contract amount by $9,634.76 for a revised contract of$492,634.76; and

WHEREAS, on September 26, 2016 the Township Council approved Resolution 253-
9. 16 authorizing Change Orders No. 2 - for electrical power from the street pole to the building
be performed by another contractor resulting in a reduction in the contract amount by

35, 000.00) and No. 3 - for additional work to apply an epoxy finish to the garage floor area in
the amount of$ 17, 698.93 for a revised contract of$475, 333. 69; and

WHEREAS, T& M Associates has prepared and recommends approval of Change Order
No.  4,  attached hereto,  that reflects reductions and increases in contract quantities and

supplementary items required to satisfactorily complete the work, resulting in a net reduction in
the contract amount by$ 3, 000.00 for a revised contract of$472,333. 69.

NOW, THEREFORE, BE IT RESOLVED on this 7' day of November, 2016 that the
Township Council of the Township of North Brunswick does hereby authorize the Mayor to
execute and the Township Clerk to witness an amendment to the current agreement with GK
Fotinos under Contract BID16003 ( Change Order No. 4) resulting in a revised contract amount
of$472,333. 69.

Kala Sriranganathan Lou Ann Benson

Chief Financial Officer Director of Parks, Recreation

Community Services


